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1.0 INTRODUCTION AND 
BACKGROUND 

Land plays a pivotal role in the life of the people of Ethiopia and the development of its economy. More 

than three-quarters of the population derive their income from agriculture; social and cultural norms in 

rural areas are largely shaped by land use practices. Maintaining agriculture as a major source of 

economic growth is a pillar in Ethiopia’s Growth and Transformation Plan (GTP). The Government of 

Ethiopia (GOE) accords high priority to the sustainable use and management of land and its proper 

governance in the nation’s agenda for food security, poverty reduction, and accelerated economic growth 

to achieve the status of a middle-income country.  

The purpose of the Land Administration to Nurture Development (LAND) project is to expand and 

extend two previously successful projects—Ethiopia Strengthening Land Tenure and Land 

Administration Program (ELTAP) implemented in 2005-2008 and Ethiopia Strengthening Land 

Administration Program (ELAP) implemented in 2008-2013—financed by The United States Agency for 

International Development (USAID)/Ethiopia Mission and implemented by the federal Ministry of 

Agriculture and six regional states with technical assistance provided by Tetra Tech. These projects 

helped strengthen rural land tenure security and women’s land use rights, encourage efficient land 

transactions, build capacity of federal and regional land administration agencies to improve service 

delivery, and pilot cadastral surveying and certification methodologies to recognize and document rural 

land use rights.  

LAND’s activities will be implemented to achieve four objectives: 

1. Improved legal and policy frameworks at national and local levels; 

2. Strengthened capacity in national, regional, and local land administration and use planning; 

3. Strengthened capacity of Ethiopian universities to engage in policy analysis and research related to 

land tenure and train land administration and land use professionals; and 

4. Strengthened community land rights in pastoral and agro-pastoral areas to facilitate market linkages 

and economic growth.  

The LAND project will be implemented with and through the Ministry of Agriculture’s Land 

Administration and Use Department (MOA/LAUD) at the national level and the regional land 

administration bureaus of Afar, Amhara, Oromia, SNNP, Somali and Tigray. On a minor scale, training 

support in rural land administration would be provided to Harari and Dire Dawa City Administrative 

Council. It will further deepen and broaden the policy, legal, and regulatory framework governing rural 

land tenure and property rights (LTPR) and expand its capacity-building support at all levels of 

government to ensure sustainability of past USAID investments. LAND will assist Ethiopian universities 

to strengthen their capacity to train land administration officials and professionals in survey and 

certification procedures and property rights, including women’s land use rights, conflict mitigation and 

land use planning. This will provide a sustainable training mechanism and supply of skilled land 

administration officials beyond the life of LAND. In pastoral areas, LAND will pilot activities to 

demarcate and certify community boundaries and form community land holding governance entities in 

which community title to land will vest and that will represent the community before government and in 
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dealings with investors.  LAND will work closely with Pastoralists Resiliency Improvement and Market 

Expansion (PRIME) project, which is also supported by USAID, and regional governments to develop 

participatory land use plans.  LAND will also support creation of an enabling environment in which 

PRIME will develop opportunities for linking communities to markets.  LAND activities in pastoral areas 

will help improve governance at the local level by providing communities with decision-making rights 

over their natural assets: land, water and other natural resources.   
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2.0 EXECUTIVE 
SUMMARY 

LAND’s five-year project implementation and monitoring and evaluation (M&E) plans were resubmitted 

to USAID, incorporating the extensive comments received from USAID. Monthly meetings were held 

with LAND's Contract Officer's Representative (COR), USAID and the Director of Land Administration 

and Use Directorate, Ministry of Agriculture (LAUD/MOA) and his staff. 

A brief on the protection of communal land rights in pastoral areas was prepared by LAND subcontractor 

Land and Development Solutions International, Inc. (LADSI). It reviewed the international experience in 

ten countries in Africa, Asia and Latin America, addressing pastoralist land use and rights and lessons 

learned related to rights recognition and reform; community resource management institutions, and 

protection of resources and provided suggestions for general approaches to protect pastoralist lands. 

The Institute of Land Administration of Bahir Dar University (ILA/BDU) prepared a curriculum for 

summer courses leading to a Master of Science (M.Sc.) degree in land administration.  LAND has drafted 

and expects to sign in the near future a MOU to define the modalities through which LAND will provide 

the university financing and technical assistance to strengthen its MSc. curriculum and prepare training 

materials for a series of short courses in rural land laws, land dispute resolution, land administration and 

land use planning.    

On December 10, 2013 a national workshop was successfully held on the topic of "Continuous 

Operating Reference Stations (CORS) Concepts and Application with Special Reference to Local and 

International Experience." The workshop served to sensitize and promote collaboration between key 

stakeholders to develop the CORS network in Ethiopia and make available online positioning user service 

(OPUS) to all GIS users in government organizations, the private sector, research institutions and 

academia for high accuracy determination of horizontal and vertical positioning. Participants 

recommended that short, medium and long-term plans be prepared to pursue this development.  The 

short-term interventions include provision of practical oriented training for Ethiopian Mapping Agency 

(EMA) staff, making the three CORS stations functional and establishing 2 additional CORS stations in 

the Nile River Basin. The medium-term plan includes networking more than 30 CORS stations managed 

by universities, research institutions and EMA and providing OPUS service. The long long-term plan 

would develop a project proposal for densification of the CORS geodetic network to cover the entire 

country. LAND will follow-up and facilitate implementation of these recommendations. 

At the request of the LAUD/MOA, LAND has commissioned a consultant to revise the local level 

participatory land use planning manual it drafted to further clarify planning procedures in a user-friendly 

format. The LAND Administration and Land Use Planning expert is actively participating in the technical 

committee LAUD/MOA has established to oversee development of a participatory land use planning 

manual applicable for pastoral and agro-pastoral areas. 

Preparation was made for LAND partner, Michigan State University (MSU), to assess the market demand 

for land administration professionals and private surveyors and review of university undergraduate and 

TVET land administration training curricula in January 2014.  

After assessing the capacities of a couple of universities, LAND has decided to work with ILA/BDU as a 

hub for the center of excellence in land related research.  Discussions were held with the Director and 
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staff of ILA/BDU and the Vice President of BDU and agreement reached on the roles and responsibilities 

of LAND and ILA/BDU. LAND resubmitted its Grants Management Plan (GMP) to USAID/Ethiopia for 

approval. 

LAND forged close relationships with the Oromia Bureau of Rural Land and Environmental Protection 

(OBRLEP), USAID/Ethiopia Pastoralist Areas Resilience Improvement through Market Expansion 

Project (PRIME) project, USAID Land Tenure and Property Rights Division (LTD) and Cloudburst in 

implementing Component 4 of the project. LAND developed Terms of Reference (TOR) the Institute of 

Pastoral Studies (IPAS) of Haramaya University to prepare community profiles for six Borana grazing 

systems.  PRIME facilitated an initial assessment of the customary laws of natural resources management 

in Negele Borana area in the Guji Zone of Oromia regional state by LAND's property rights lawyer and 

pastoral land tenure expert. Agreement was reached with OBRLEP officials to prepare a draft regulation 

for the protection of pastoral land rights. The LAND Gender Specialist conducted a gender gap analysis 

in Liben woreda, Oromia regional state to identify problems and issues pastoral women are facing in their 

livelihoods. The findings will inform LAND's actions in addressing gender imbalances in its 

interventions.  
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3.0 PROJECT ACTIVITIES 

LAND’s project implementation and monitoring and evaluation (M&E) plans were resubmitted to 

USAID, incorporating the extensive comments received from USAID/Ethiopia and USAID Land Tenure 

and Property Rights Division (LTD). Monthly meetings were held with LAND's Contract Officer's 

Representative (COR) and the Director of LAUD/MOA and his staff. The following provides the progress 

that has been made under LAND during the reporting quarter, organized by components, activities and 

tasks. 

3.1 PROJECT ACTIVITIES BY COMPONENT 

Component 1.  Improving legal and policy frameworks at national and local levels  

Activity 1.1:  Review National and Regional Land Administration and Land Use Legislation and 

Certification Practices and International Best Practice for the Protection of 

Communal Land Rights in Pastoral Areas.  

Task 1.1.1: Effectiveness of existing national and regional land administration and land use (LALU) 

laws will be examined and analyzed and recommendations given for revision as appropriate 

LAND will support a comprehensive review of the implementation of national and regional land 

administration and land use legislation. The review will be conducted in the three regional states of 

Amhara, SNNP and Tigray. Agreement was reached with the regional universities responsible for 

carrying out the reviews and the collaborating land administration and justice bureaus on the modalities of 

the reviews. The Institute of Land Administration (ILA), Bahir Dar University (BDU), Mekelle 

University (MU) and Hawassa University (HU) prepared the terms of reference (TOR) for the 

assessments in their respective regions. The budget for carrying out the assessment was agreed upon. A 

subcontract has been prepared that should be signed in January 2014 with ILA/BDU and HU. The Tigray 

Environmental Protection and Land Administration and Land Use Agency advised that since the region 

revised its rural land laws in 2013, the study should be postponed until 2016/17 to provide sufficient time 

for implementation to be assessed.   

Task 1.1.2:  Harmonize rural land registration and surveying methodologies. This task will be 

started in September 2013 and completed in March 2014.  

Regulations providing for harmonization of rural land registration and survey methodologies have been 

submitted to the Council of Ministers.  Unless the regulations are returned for revision and LAUD/MOA 

and the Ethiopian Mapping Agency (EMA) requests assistance, no further action is possible.  

Task 1.1.3 Identify best practice to protect communal land rights in pastoral areas to inform 

revision and development of pastoral land administration and use legislation. 

LAND subcontracted Land and Development Solutions International, Inc. (LADSI) to prepare a brief 

identifying and discussing international best practices for the protection of communal land rights in 

pastoral areas. LADSI analyzed project experience in ten countries in Africa, Asia and Latin America, 

addressing pastoralist land use and rights and lessons learned related to rights recognition and reform; 

community resource management institutions, and protection of resources and provided suggestions for 

general approaches to protect pastoralist lands.  LAND submitted the brief to USAID/Ethiopia for 

approval on December 20, 2013. 
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Activity 1.2 Implement Consultative Process to Draft and Amend Needed Land Legislation  

Task 1.2.1: Revise Federal Proclamations No. 455/2005 and No. 456/2005 and Regulation No. 

137/2007 on land administration and land use an expropriation and compensation through 

participatory processes in consultation with stakeholders. 

This task will commence after completion of activity 1.1 

Task 1.2.2: Revise regional LALU legislation and Land Expropriation, Valuation and 

Compensation guidelines through consultative processes. 

The SNNP region's land expropriation, valuation and compensation guideline drafted under ELAP was 

scheduled to be reviewed by stakeholders during the reporting quarter. The level of support required from 

LAND was agreed upon. However, the SNNP regional state Natural Resources and Environmental 

Protection Authority postponed the workshop.  

 It was agreed with the Somali regional state Bureau of Agriculture to draft the pastoral land 

administration and use regulation with the help of a consultant. A TOR is being prepared for this purpose.  

A dialogue was started with the Afar regional state Environmental Protection and Rural Land 

Administration and Use Agency to draft the region's land expropriation, valuation and compensation 

guidelines. The region has adopted the Amhara guidelines for the time being in order to facilitate 

valuation and compensation to those that are currently being displaced to provide land for the 

government's sugar estate. It was suggested that this should be replaced by guidelines that would be more 

appropriate for pastoral lands. 

Task 1.2.3: Develop appropriate methodologies to survey and certify land use rights and develop 

legislation to harmonize these methodologies across regions through consultative processes. 

This task will be carried out after issuance of the federal rural land registration and surveying regulations 

which have been submitted to the Council of Ministers (see task 1.1.2) and are pending approval. 

Task 1.3.1: Conduct a national stakeholder workshop and publish a policy brief to assist a drafting 

committee composed of sector agencies formed and coordinated by the MoA produce a national 

land use policy. 

LAND is supporting preparation of a national stakeholder workshop to review the fragmented and 

disparate land use policies and legislation in the various sectors of the economy.  A workshop 

organization committee was established as reported in the last quarter. This committee met on November 

14 and December 13, 2013. In the November meeting, authors were assigned to draft the following papers 

for the four sessions of the workshop and deliver an outline by December 20, 2013:  

Session I: Ato Alehegne Dagnew, LAND, and Ms. Fiona Flintan, International Land Coalition, 

were assigned to write a paper setting the scene for the workshop by providing a working 

definition of a sound national land use policy to guide development of regional policies, the 

benefits of such national and regional policies and the negative consequences of not having these 

policies in place.  In addition, Ato Berhanu Debele, Horn of Africa, was asked to capture past 

attempts to prepare a land use policy for Ethiopia and lack of coherence in land use policy in 

Ethiopia. Ato Abebe Mulatu, LAND, was assigned to write a review paper on the gaps and 

inconsistencies in existing laws that touch on land use planning. 

Session II:  Dr. Gete Zelleke, Director of Land and Water Resources Center, was asked to 

produce a paper showing the changing Ethiopian land use practices and landscape over the last 

40-50 years and how the lack of a coherent land use policy and its implementation has negatively 
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impacted on land degradation and resulted in other unintended adverse environmental 

consequences.  

Session III: Dr. Azene Bekele, Consultant was assigned to write a paper on lessons from the 

international experience on preparing and implementing national and regional land use policies, 

with particular reference to Rwanda. Ms. Fiona Flintan, International Land Coalition, volunteered 

to coordinate the attendance of experts from Kenya and Tanzania to relate their experiences with 

land use planning in their respective countries. 

Only three outlines were delivered by the due date.  The authors were urged to meet deadlines and deliver 

first drafts of their papers by January 24, 2014.  

It is expected that the discussions of the Sessions I-III would lead into recommendations for the way 

forward for Ethiopia to develop its land use policies and implementing legislation to be deliberated in 

Session IV of the workshop. 

Date for the national workshop is pending.  The working groups agreed timing would depend upon the 

quality of the delivered papers and the time it would require to have them peer-reviewed and bring them 

to the standard required for the workshop.  

Task 1.3.3: Introduce stakeholders to the concept of National Spatial Data Infrastructure (NSDI) 

Policy and the protocols for its implementation.  

A workshop is planned with EMA for March 2014. 

Component 2. Strengthen National, Regional, and Local Land Administration and Land Use 

Planning Capacity 

Activity 2.1:  Develop Training Programs to Build Capacity of Land Administration Officials 

LAND's strategy to achieve sustainable development impacts under this Component is to engage 

universities, to the extent possible, to prepare curricula and training materials to train national, regional 

and local land administration and land use planning experts. ILA/BDU has prepared a curriculum for 

summer courses leading to a Master of Science (M.Sc.) degree in land administration.  LAND has drafted 

and expects to sign in the near future a MOU to define the modalities through which LAND will provide 

the university financing and technical assistance to strengthen its MSc. curriculum and prepare training 

materials for a series of short courses in rural land laws, land dispute resolution, land administration and 

land use planning. The MSc. program will commence in June 2014. The short training courses will begin 

in the first half of 2014. Similar arrangements will be made with other universities that have capacity in 

offering the above training. 

Task 2.1.1: Develop and implement Training of Trainers (TOT) programs to build professional 

capacity of regional and woreda land administration officials to improve delivery of land 

administration services.  

Arrangements are being made to deliver the first trainings in April 2014.   They will then be delivered 

periodically over the life of the project. 

Task 2.1.2: Support development of regional land administration training centers and training 

materials. This activity will be implemented between February and June 2014.  

The LAUD/MoA is assisting regional land administration bureaus establish training centers to strengthen 

and maintain the skills of land administration officials. LAND will assess the capacity of existing regional 

land administration bureau training centers between February and June 2014. Based on assessment 

findings, LAND will provide recommendations for improving the delivery of training services to 

strengthen the skills of the region’s land administration officials.  
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Simultaneously with the assessment, LAND will develop course materials for the regional training 

centers, including production of an induction training manual for newly hired regional land administration 

staff. The first course materials will be produced in April 2014.  LAND developed a TOR for a consultant 

to prepare a rural land law training manual earlier, but upon request from USAID/Ethiopia, it was agreed 

that the training manual would be prepared in collaboration with regional universities.  The TOR was 

revised accordingly and it is expected that the first manuals will be prepared in the next quarter. 

Activity 2.2:  Deliver Trainings to Build Capacity to Develop Cost-Effective Land Use Planning 

Methodologies Incorporating the Use of CORS and GIS Technologies 

Task 2.2.1: Training and institutional needs assessment of EMA to operationalize and maintain 

Ethiopia’s existing CORS network. This activity will start in December 2013 and be completed in 

March 2014.  

Continuously operating reference station (CORS) is a quickly evolving GPS technology to meet the world 

wide growing demands of government organizations, private sectors, research institutions and academia 

for high accuracy of horizontal and vertical positioning.  To meet demands of  geospatial sectors and 

professionals in Ethiopia, especially the mapping and surveying demands of the rural cadaster, 

USAID/Ethiopia assisted the Ethiopian Mapping agency(EMA) to establish four CORS stations in 

different parts of the country (Gondar, Addis Ababa-EMA building, Jima and Dire Dawa). The four 

CORS were established in 2007 in collaboration with United States Geodetic Survey (USGS) and the 

National Oceanic and Atmospheric Administration (NOAA), which is referred as the “Ethiopia Spatial 

Reference System of 2004 (ESRS-04)"
 1
. The purpose of establishing ESRS-04 was to define and 

implement a modern 3-dimensional geo-centric spatial reference system for Ethiopia. Unfortunately three 

of the four CORS are not functional. Raw data is downloaded from the one operating at the EMA 

building and sent to the US Geodetic Service (USGS) regularly. However, EMA is unable to process the 

data and make it available to users in the country due to lack of appropriate hardware and trained 

manpower in operating online positioning user service (OPUS), data archiving, managing, analysis and 

dissemination. 

LAND will help build capacity of the EMA to use CORS to capture and disseminate spatial data by 

making the four EMA CORS network functional and to train EMA staff in managing the CORS and 

provide GIS users with real-time correction factors in undertaking cost-effective cadastral survey, 

mapping and participatory land use plans.  

Implementation of this task was kicked off by a workshop on CORS concepts and application with 

special reference to local and international experience.  The workshop was organized in collaboration 

with the Ministry of Agriculture and EMA, and held on December 10, 2013 in Addis Ababa.  A total of 

24 people (22 male and 2 female) participated in the half-day event. The participants were drawn from 

MOA, the Ministry of Construction, Housing and Urban Development, EMA, the Ethiopian Civil 

Aviation, the Ethiopian Road Authority, the Addis Ababa City Administration, Addis Ababa University, 

Bahir Dar University, Information Network Security Agency, Responsive And Innovative Land 

Administration (REILA) Project, Land Investment For Transformation (LIFT) Project, USAID/Ethiopia 

Mission, LAND, and two private sector firms, 3C and Information Systems Services. Most of the 

participants were officials and senior experts in their respective organizations. 

Dr. Solomon Bekure, LAND Chief of Party, welcomed the participants and noted that CORS GNSS data 

is used in other countries in support of three dimensional positioning, meteorology, space weather and 

geophysical applications that has benefited surveyors, GIS users, engineers, scientists and the public at 

large that collect GPS data to improve the accuracy of their positions. He introduced the purpose of the 

workshop as: 

                                                      
1
  This is referred as the “Ethiopia Spatial Reference System of 2004 (ESRS-04”  
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1. Sensitizing government official and experts and development partners on concepts and 

applications of CORS  data in  surveying, mapping and research;  

2. Informing stakeholders on optimal use of CORS data and intensifying the national geodetic 

network to provide accurate and stable GPS services in the country; and 

3. Discussing the possible collaborative arrangement among stakeholders using CORS 

technology and identify potential federal and regional states, private sector, NGOs, research 

institutions and Universities that can significantly contribute to the development of the 

geodetic infrastructures of the country. 

He then posed the questions below for the participants' deliberation: 

 Should the country continue to have a proliferation of uncoordinated CORS operations as is 

currently the case? 

 In contrast, is there a real need to establish a network of well-coordinated CORS operation to 

provide real time correction data for GPS users in Ethiopia; and  

 If this is done, is it beneficial? Who is going to use it? Is it cost effective when considering the 

cost of establishing, operating, and maintaining the system compared to the number of users and 

the benefits gained? 

He thanked the Ministry of Agriculture, the Ethiopian Mapping Agency and the Institute of Geophysics, 

Space Sciences, Addis Ababa University for their collaboration in organizing the workshop and wished 

the participants a fruitful deliberation. 

Ato Zemen Haddis, Senior Policy Advisor, USAID/Ethiopia Mission addressed the participants by 

remarking that USAID support to EMA in developing CORS infrastructure was aimed at building its 

capacity to support the rural land cadastral survey, in parallel with  the Strengthening Ethiopian Land 

Tenure Policy and Administration Program (ELTAP) that was implemented in 2005–2008. 

USAID/Ethiopia financed the procurement and technical assistance for establishing EMA's four CORS 

stations in the country. Currently, the CORS are not providing data to users in Ethiopia. USAID has 

considered options for international technical assistance to operationalize the network and build skills and 

capacity of EMA staff to operate and maintain system moving forward.  LAND is now looking for more 

sustainable solutions to meet the demand for CORS data by exploring the possibility of using geodesy 

expertise available at the Institute of Geophysics, Space Sciences and Addis Ababa University. He added 

that the coordinated efforts of Universities and EMA is essential in timely support of the Government's 

implementation of land administration programs and other interventions aimed to ensure sustainable use 

of natural resources and improved livelihood of the Ethiopian people. USAID/Ethiopia will provide 

support to leverage such coordinated and integrated efforts to optimize national benefits.  

Three papers were presented to lead the discussion:  

1. The Current Geodetic Infrastructure Development in the Country and its Challenges by Ato  

Girma Habte Giorigis, Director of the surveying Directorate, EMA; 

2. Concepts of CORS and Local and International Experience on the Use of CORS GNSS               

by Dr. Elias Lewi, Director of Institute of Geophysics, Space Sciences,  Addis Ababa University; 

3. Application of CORS and OPUS and Densification of the CORS Geodetic Network, Accuracy 

and Stakeholder Participation in Development of CORS Technology by Dr. Elias Lewi. 

After extensive discussion, the workshop participants recommended that short, medium and long-term 

plans be prepared to pursue this development.  The short-term interventions include provision of practical 
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oriented training for Ethiopian Mapping Agency (EMA) staff, making the three CORS stations functional 

and establishing 2 additional CORS stations in the Nile River Basin. The medium-term plan includes 

networking more than 30 CORS stations managed by universities, research institutions and EMA and 

providing OPUS service. The long long-term plan would develop a project proposal for densification of 

the CORS geodetic network to cover the entire country.  

Ato Tigistu Gebremeskal, Director of the Land Administration and Land Use Directorate Ministry of 

Agriculture (LAUD/MOA), gave closing remarks by commending the presenters and thanking the 

participants for their contribution to the deliberations. He thanked the LAND Project for its role in 

organizing the workshop. He noted that the workshop was successful in familiarizing the participants with 

the capability of CORS technology and the need for intensifying the nation's CORS geodetic network and 

that the recommendations of the workshop should be implemented. 

LAND will follow-up and facilitate implementation of these recommendations. The immediate action is 

to engage Dr. Elias Lewi as a consultant for the short and medium-term interventions. The TOR drafted 

for strengthening EMA's capacity will be revised in the light of the above recommendations. 

 

 

 

Task 2.2.3: Develop a series of workshops/and training programs for federal-, regional-, and 

woreda-level LALU officials on best practices in development of land use plans using GIS 

technology.  

The LAUD/MOA requested LAND to revise the local level participatory land use planning manual it 

drafted to further clarify planning procedures in a user-friendly format.  A TOR was prepared for a 

consultant to revise and edit both the Amharic and English versions of the manual.  Once the manual is 

completed, LAND will work with regional universities to develop a Training of Trainers (TOT) courses 

with which regional universities will deliver training to build the capacity of federal and regional land 

administration officials in land use planning using GIS technology.  LAND will contract the identified 

consultant to deliver edited versions of both manuals in the next quarter.   LAND has also drafted the 

terms of reference for the modalities of delivering the TOT trainings.  It is expected the training manuals 

will be prepared and trainings begin in the next quarter. 

Dr. Solomon Bekure, LAND COP, making the opening statement at the CORS workshop 
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Task 2.2.4: Develop participatory and cost-effective land use planning methodologies in selected 

regions. 

LAUD/MOA established a drafting technical committee to oversee development of a participatory land 

use planning manual applicable for pastoral and agro-pastoral areas. The committee is pooled from 

different sections of the Ministry and development partners including LAND.  A TOR was drafted and 

commented upon. One of the members of the committee is actively seeking for funding of preparation of 

the manual. 

Activity 2.3:  Undertake Training Workshops and Consultations for Judges, Local Land 

Administration Committee Members and Traditional Dispute Resolvers 

The Afar Environmental Protection, Land administration and Use Agency had planned to conduct training 

on its rural land laws to regional officials in the reporting quarter. The types and number of participants 

and a budget for the training workshop was agreed upon. However, the agency has postponed this training 

to early 2014.   

Component 3  Strengthen Capacity of Ethiopian Universities and Research Organizations in Rural 

Land Tenure Policy Analysis and Research and Training of LALU Professionals  

Activity 3.1:  Strengthen Capacity of Ethiopian Universities and Vocational Schools in Training 

Land Administration and Land Use Professionals 

Task 3.1.1: Conduct market assessment of demand for land administration professionals and 

private surveyors, review university undergraduate and Technical Vocational Education and 

Training (TVET) training curricula, and develop undergraduate and TVET training strategy and 

implementation plans. 

LAND partner, Michigan State University (MSU), was sub-contracted to assess the market demand for 

land administration professionals and private surveyors and review of university undergraduate and 

TVET land administration training curricula. The purpose of the survey is to identify skills and 

knowledge gaps and assess capacity to satisfy market demand of land administration professionals. 

Accordingly, MSU has finalized development of questionnaires and will work with a local consultant to 

administer them and analyze the response. The survey will begin in January, 2014. The local consultant 

will be responsible for collection of most of the information from regional offices while the MSU staff 

will lead the interview and discussions with the key stakeholders including employers of land 

administration graduates in the public and private sectors, and lecturers and administrators of universities 

and colleges. A detailed program for this study has been prepared and  federal and regional land 

administration and use agencies have been requested, through LAUD/MOA, to facilitate the interviews 

and discussions.   

Task 3.1.3: Curriculum to offer certificate courses at one TVET in each region established. This 

task will start in October 2013 and completed in June 2014. 

The Finnish government-supported Responsible and Innovative Land Administration Project (REILA) is 

in the process of developing a TVET-based curriculum to deliver training to entry-level land 

administration technicians at the woreda and kebele levels. LAND experts were engaged in reviewing the 

draft occupational competence standard being specified by the REILA consultants. A national workshop 

was held in October 2013 to finalize this standard.  A training curriculum is being developed. Once the 

curriculum is approved by the Ministry of Education, it can be used by any TVET in the country to train 

such technicians. LAND intends to engage one TVET per region to offer training using the approved 

curriculum. 

Activity 3.2:  Develop a University-Based Center to Engage in Rigorous Policy Analysis 
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Task 3.2.1: A research center established at a respected Ethiopian university to engage in rigorous 

policy analysis. This task will start in December 2013 and continue throughout the life of the 

project 

LAND assessed the capacity of Land Tenure Institute at Haramaya University (LTI/HU) and ILA/BDU 

and concluded that the former has better capability to serve as a hub for the center of excellence in land 

related research.  ILA/BDU was established in 2008 and hosts a robust training and research program at 

the graduate and postgraduate levels. Currently, it has 1,175 students enrolled in its land administration 

program and has graduated over 350 students at the B.Sc. level since 2010. Its staff and graduate students 

have published over 45 papers and manuscripts on land administration topics of national significance. It 

has established a wide network of partnerships with organizations and institutes in land administration 

training and development in Ethiopia. It represents Ethiopia at the East African Network on Land 

administration. 

LAND has, therefore, decided to partner with ILA/BDU to serve as the research hub in the Centers of 

Excellence. In this role, ILA/BDU will assist LAND access and build on university comparative strengths 

that already exist to conduct research and produce policy analysis. ILA/BDU will conduct research as 

well as collaborate with other universities and research organizations in the country to facilitate and 

coordinate information exchange on the current state of research on theoretical and technical 

understandings of the causal linkages among land tenure security and food security, economic growth, 

conflict resolution, and natural resource management. ILA/BDU will be the repository of research data, 

reports, and books on Ethiopian rural land tenure, property rights, women’s and vulnerable groups’ 

property rights, rural land administration, land use planning, and related subjects. The Center will operate 

a database and a website to make this wealth of information accessible online to researchers on land-

related issues in other universities, research organizations and the public at large. ILA/BDU will organize 

workshops, symposia, and conferences to provide forums for broadly disseminating research findings and 

stimulate debate and dialogue on important LALU issues. It is expected that the main participants 

presenting research findings and leading the debates will be researchers in universities and research 

organizations and staff of land administration agencies. Through ILA/BDU, LAND will provide support 

for faculty members, including visiting faculty, to provide training in policy analysis, public policy 

research, and impact analysis.  

In the next quarter, LAND will sign an MOU with Bahir Dar University (BDU) that describes the 

modalities under which LAND and BDU will implement four activities, including establishment of a 

research center, to advance LAND program objectives and help build the university’s capacity to deliver 

training and conduct research.  LAND will also execute a contract with BDU to establish the envisioned 

research center. 

Activity 3.3:  Establish a Competitive Research Grant Program to Advance Knowledge on Causal 

Linkages Among Land Tenure Security, Food Security, Economic Growth, and 

Natural Resources Management 

Task 3.3.1: Competitive Grant manual prepared and Grant Advisory Committee established. 

LAND resubmitted its Grants Management Plan (GMP) on December 11, 2013 and is pending approval 

from USAID/Ethiopia.  It is expected the GMP will be approved in the next quarter.  LAND’s Deputy 

Chief of Party (D/COP) will also be mobilized in the next quarter and will lead LAND’s competitive 

grants scheme.  Once the GMP is approved, Tetra Tech Director of Grants will deliver training to the 

D/COP and LAND staff on grant making and compliance with USAID policies and regulations.  It is also 

expected the first call for proposals under the Grant Scheme will be announced in the next quarter.  

Component 4  Strengthen Community Land Rights in Pastoral Areas to Facilitate  Market 

Linkages and Economic Growth 
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Activity 4.1  Identify and Select Community/Site Locations where LAND Interventions Will be 

Implemented and Impacts will be measured. 

Task 4.1.1:  Selection of potential community and site locations to be included in project 

interventions 

LAND is working closely with USAID/Ethiopia, USAID/LTD and Cloudburst to further develop site 

selection criteria and procedures.  LAND will establish a Pastoral Advisory Committee (PAC) comprised 

of project stakeholders including USAID/Ethiopia, federal and regional government representatives, 

LAND and PRIME.  The PAC will serve as a forum for exchanging information among key stakeholders 

and for discussing and obtaining consensus on important issues that may arise in the implementation of 

both LAND and PRIME activities in pastoral areas and for facilitating and monitoring both projects' 

progress. 

Task 4.1.2: Prepare site profiles to assist determination of communities/sites eligible to be randomly 

selected for inclusion in LAND interventions 

LAND developed TOR a for preparing site profiles of 6 Borana grazing systems in Oromia Regional 

State  that will be executed in the next quarter with a sub-contract with the Institute for Pastoral and Agro-

Pastoral Studies at Haramaya University (IPAS/HU).  The site profiles will capture data on a range of 

topics that will inform decisions regarding the possibilities for dividing grazing systems into sub-

management units and design of LAND’s impact evaluation methodology. 

LAND’s Property Lawyer and Pastoral Land Tenure Specialist conducted an assessment of the customary 

laws in Negelle Borana area in the Guji Zone of Oromia regional state between November 30 and 

December 9, 2013. The team interviewed key informants in the customary institutions managing land and 

natural resources, local government officials, and women’s groups to begin to identify and document 

customary natural resource management laws and practices.  Customary leaders interviewed included the 

Aba Dhedas and Aba Heregas who directly take care of two of the most crucial resources in the pastoral 

areas; grazing land and water respectively. A brief preliminary report has been produced and more visits 

are due to take place early in the next quarter to finalize the assessment and come up with a more solid 

account of the customary laws.  

The LAND technical team held a meeting with officials of the Oromia Bureau of Rural Land and 

Environmental Protection to whom they explained the need for passing a regulation that provides 

recognition and protection of community land rights in pastoral areas. Such regulation will convey legal 

status and legitimization of community boundaries and land use plans.  The officials confirmed this need 

and stated that they were grappling with the issue, which is complicated.  They explained that such a 

regulation would have to be applicable to all pastoral communities in the region and requested LAND to 

identify and document customary laws and practices of all pastoral communities in Oromia (i.e. the Guji, 

Borana, Kereyu, Bale and Itu) to inform development of the regulation.  LAND agreed to conduct the 

requested assessments in the first half of 2014. 
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LAND's Gender Specialist, Medhanit Adamu, visited Liben woreda, Oromia regional state during 

December 23-29, 2013 to conduct a gender assessment among Borana woman pastoralists. Preliminary 

findings from the assessment include:  

(i) Lack of access to participation, representation in community meetings and decision making 

processes;  

(ii) Unequal access to, use and control of  crucial resources such as livestock,  

(iii) Early marriage and polygamy;  

(iv) Lack of association and  market linkage;  

(v) Tension between Guji and Borana communities over issues of identity and territoriality;  

(vi) Conflict with the Isa over grazing land and water points;  

(vii) Increasing number of female headed households due to loss of life in boundary conflicts; 

(viii) Prolonged dry season and rainfall scarcity;  

(ix) Lack of awareness and knowledge of their legal rights;  and  

(x) Pastoral land alienation due to lack of protection of pastoral land use rights. 

LAND's Gender Specialist, Medhanit Adamu, conducting gender assessment among Borana 
Pastoral Women 
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3.2 MONITORING AND EVALUATION (M&E) 

The revised draft LAND submitted its revised Monitoring and Evaluation Plan (M&E Plan) on November 

27, 2013. USAID/Ethiopia and LTD provided constructive feedback and guidance that were reflected the 

revised M&E plan delivered by LAND on December 23, 2013.  USAID/Ethiopia and LTD requested 

additional refinements to the plan to be discussed at a meeting scheduled for January 02, 2014 and 

reflected in the M&E plan to be resubmitted on January 10, 2014. 

3.3 LAND ACTIVITIES IN THE NEXT QUARTER (JANUARY 01- 
MARCH 31, 2014) – A LOOK AHEAD 

Component 1: Improve Legal and Policy Frameworks at National and Local Levels 

Both ILA/BDU and Hawassa University will submit their inception reports and begin field work on the 

assessment of the implementation of rural land laws in the Amhara and SNNP regional states, 

respectively.  Consultation with key stakeholders on SNNP rural land expropriation, valuation and 

compensation guidelines will be conducted.   

Component 2: Strengthen National, Regional and Local Land Administration and Land Use 

Planning Capacity 

LAND will support development of regional land administration training centers and training materials 

and conduct training & institutional need assessment of EMA to operationalize and maintain Ethiopia's 

existing CORS stations. Training in the region's rural land laws will be delivered to land administration 

and judiciary staff in Afar regional state.  A national workshop will be held to introduce stakeholders to 

the concept of national spatial data infrastructure policy and the protocols for its implementation. LAND 

will participate in the development of participatory and cost effective land use planning methodologies 

and deliver training to federal & regional officials.  

Component 3:  Strengthen Capacity of Ethiopian Universities and Research Organizations in Rural 

Land Tenure Policy Analysis and Research and Training of LALU Professionals 

The market assessment of demand of land administration professionals and private surveyors, university 

undergraduate and TVET and review of the training curricula and developing undergraduate and TVET 

training strategy and implementation plans will continue.  The hub for research excellence in land related 

issues in Ethiopia will be established at ILA/BDU. Tetra Tech ARD home office Director of Grant 

Management will train senior LAND technical staff on managing the LAND Grant Scheme and the first 

call for research proposals will be made.  

Component 4: Strengthen Community Land Rights in Pastoral Areas to Facilitate Market 

Linkages and Economic Growth 

Compilation of customary pastoral natural resources management rules will take place in the Borana, 

Kereyu, Bale and Itu zones of Oromia regional state. This task will inform drafting of the Oromia pastoral 

land administration and use regulations. Community profile assessments of the six Borana grazing units 

will be conducted by the Institute of Pastoral and Agro-pastoral Studies (IPAS) of Haramaya University. 

The report from IPAS will, in principle, be used as a tool for selection of the specific pilot areas for 

LAND’s component 4 interventions although more inputs are also expected from the regional land 

authorities and other relevant stakeholders such as PRIME. In due course, it is also expected that Public 

Information and Awareness (PIA) campaigns will commence in the shortest time possible in order to 

familiarize the project’s programs, thereby securing broad and sustained community buy-ins.  
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LAND will establish the Pastoral Advisory Committee (PAC) and work closely with PRIME and the 

regional authorities in community negotiations to demarcate grazing system boundaries in the Borana 

zone of Oromia regional state.  
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4.0 PROJECT-SPECIFIC 
PERFORMANCE 
INDICATORS 

LAND submitted its Evaluation and Monitoring Plan (M&E Plan), including the project’s results 

framework and key indicators, to USAID/Ethiopia. Approval of the M&E Plan is pending. Progress 

against approved indicators will be included in subsequent quarterly reports.  
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ANNEX I: TRANSFORMING 
LIVES STORIES 

 



 

 

 

Dr. Elias Lewi, Director of Institute of 
Geophysics, Space Sciences, Addis 
Ababa University discusses sustainable 
use of CORS technology 

LAND Supports Sustainable Technology 

LAND mobilizes local 
expertize to promote 

sustainability. 

 

LAND is supporting 

development of CORS 

technology to support cost-

effective methodologies to 

survey and certify property 

rights. LAND’s efforts to improve 

institutional coordination and 

identify local expertize promotes 

application of sustainable 

technologies in the spirit of 

USAID Forward. 

 

In 2007, USAID/Ethiopia and the United States Geodetic Survey 
assisted the Ethiopian Mapping Agency (EMA) to establish 
Continuously Reference Stations (CORS) in four strategic 
locations in Ethiopia to provide Geographic Positioning System 
(GPS) users with a modern 3-dimensional geo-centric spatial 
reference system. The Institute of Geophysics, Space Sciences 
and Astronomy of the Addis Ababa University also invested in 
CORS technology to monitor seismologic activity. A lack of 
institutional coordination and technical capacity to maintain the 
system effectively has hindered the delivery of high accuracy 
positioning data to public and private sector GPS users and 
slowed development of low-cost mapping and survey 
methodologies to be utilized by rural land cadastres to certify 
property rights and support land use planning. 

On December 10, 2013, LAND organized a national conference 
with key stakeholders (including government-, private-, and donor-
funded land administration projects) to facilitate discussion and 
obtain consensus on sustainable solutions for building EMA 
capacity to operationalize and maintain CORS and deliver online 
positioning user service (OPUS) in real time. The conference 
ended with recommendations for short-, medium-, and long-term 
plans to be prepared to expand the CORS network, build capacity, 
and promote better coordination and collaboration between 
stakeholder institutions.  

LAND’s workshop served to promote better coordination between 
stakeholders and identify local technical capacity that can be 
supported and further developed to ensure CORS and OPUS 
hardware and software will be properly maintained and made 
available beyond the life of LAND. Ato Tigistu Gebremeskal, 
Director of the Ethiopia’s Land Administration and Use Directorate, 
Ministry of Agriculture, expressed pleasure that the workshop 
brought a “high level of scientific expertise and competent 
technical capability” from Ethiopian experts to develop the CORS 
system. USAID/Ethiopia Senior Agricultural Policy Adviser and 
Land, Water and Climate Team Leader, Ato Zemen Haddis, noted 
that outside expertise will not be required to assist: “I am pleased 
to know that we have domestic capability in this high tech area.” 

LAND will provide the EMA technical assistance to implement its 
capacity development plans to ensure CORS is available to 
support low cost and sustainable survey methodologies. LAND will 
further promote sustainability by mobilizing local technical 
expertise in the spirit of USAID Forward. 
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ANNEX II: PROJECT BRIEF 
UPDATE 

The United States Agency for International Development’s (USAID’s) Land Administration to Nurture 

Development (LAND) project in Ethiopia is a new five year intervention designed to build upon the 

success of its two previous projects
2
 that helped strengthen rural land tenure security and women’s land 

use rights; encourage efficient land transactions; build capacity of federal and regional land 

administration agencies to improve service delivery and pilot cadastral surveying and certification 

methodologies to recognize and document rural land use rights. LAND will implement activities with and 

through the Ministry of Agriculture’s Land Administration and Use Department (MOA/LAUD) at the 

national level and the regional land administration bureaus of Afar, Amhara, Oromia, SNNP, Somali and 

Tigray with supplemental training support in rural land administration for Harari and Dire Dawa City 

Administrative Council.  

LAND’s activities will be implemented under four components to achieve the following objectives: 

1. Improved legal and policy frameworks at national and local levels; 

2. Strengthened capacity in national, regional, and local land administration and use planning; 

3. Strengthened capacity of Ethiopian universities to engage in policy analysis and research related to 

land tenure and train land administration and land use professionals; and 

4. Strengthened community land rights in pastoral and agro-pastoral areas to facilitated market linkages 

and economic growth.  

LAND will further deepen and broaden the policy, legal, and regulatory framework governing rural land 

tenure and property rights (LTPR) and expand its capacity-building support at all levels of government to 

ensure sustainability of past USAID investments. LAND’s assistance to Ethiopian universities  will 

strengthen capacity to train land administration officials and professionals in survey and certification 

procedures and property rights, including women’s land use rights, conflict mitigation and land use 

planning. This will provide a sustainable training mechanism and supply of skilled land administration 

officials beyond the life of LAND. Pilot activities in pastoral areas are designed to strengthen community 

land rights and facilitate market linkages to increase household incomes and strengthen alternative 

livelihoods.  LAND will develop methodologies to demarcate and certify community boundaries and 

form community land holding governance entities in which community title to land will vest and that will 

represent the community before government and in dealings with investors.  Activities will be closely 

coordinated with USAID/Ethiopia’s Pastoralists Resiliency Improvement and Market Expansion 

(PRIME) project and regional governments to develop participatory land use plans.  LAND will also 

support creation of an enabling environment in which PRIME will develop opportunities for linking 

communities to markets.  LAND activities in pastoral areas will help improve governance at the local 

level by providing communities with decision-making rights over their natural assets: land, water and 

other natural resources.   

                                                      
2  Ethiopia Strengthening Land Tenure and Administration Program (ELTAP), 2005-2008; and the Ethiopia Strengthening Land 

Administration Program (ELAP), 2008-2013). 
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LAND capacity building efforts were focused on forging partnerships with universities to develop 

sustainable training opportunities beyond the life of the LAND project and promoting sustainable 

technologies and participatory methodologies to strengthen government land use planning capacity.  

LAND negotiated the modalities of cooperation with Institute of Land Administration of Bahir Dar 

University (ILA/BDU) to include technical assistance and financing to develop curricula and prepare 

training materials to summer courses designed to enhance skills of mid-career land administration 

officials.  The courses will enable participants to earn credits towards a Master of Science (M.Sc.) degree 

in land administration.  Course topics will cover rural land laws, land dispute resolution, land 

administration and land use planning.   LAND also advanced support to build university capacity to 

conduct policy research.  LAND will partner with ILA/BDU to serve as a hub for the centers of 

excellence in land related research model developed by LAND to leverage the comparative strengths of 

Ethiopia’s universities in land law, administration and policy development.  LAND resubmitted its Grants 

Management Plan (GMP) to USAID/Ethiopia for approval. Once approved, it will launch its competitive 

research grants scheme. 

LAND organized and presented a national workshop on "Continuous Operating Reference Stations 

(CORS) Concepts and Application with Special Reference to Local and International Experience." A lack 

of institutional coordination and technical capacity to effectively maintain the CORS system has hindered 

the delivery of high accuracy positioning data to private and public sector GPS users and slowed 

development of low cost mapping and survey methodologies to be utilized by rural land cadastres to 

certify property rights and support land use planning.  The workshop served to promote better 

coordination between stakeholders and identify local technical capacity that can be supported and further 

developed to ensure CORS will be properly maintained and made available beyond the life of LAND. 

LAND will provide the EMA technical assistance to implement capacity development plans to ensure 

CORS is available to support low cost and sustainable survey methodologies.  LAND will further 

promote sustainability by mobilizing local technical expertise in the spirit of USAID forward. 

LAND is also supporting development of participatory land use planning methodologies.  The LAND 

Administration and Land Use Planning expert is actively participating in the technical committee 

LAUD/MOA has established to oversee development of a participatory land use planning manual 

applicable for pastoral and agro-pastoral areas. 

LAND has advanced its work under project Component 4 in pastoral areas.  It has conducted meetings to 

obtain buy-in and support from the Oromia Bureau of Rural Land and Environmental Protection 

(OBRLEP).  LAND conducted an initial assessment of the customary laws of natural resources 

management in Negele Borana area in the Guji Zone of Oromia regional state. Agreement was reached 

with OBRLEP officials to prepare a draft regulation for the protection of pastoral land rights. The LAND 

Gender Specialist conducted a gender gap analysis in Liben woreda, Oromia regional state to identify 

problems and issues pastoral women are facing in their livelihoods. The findings will inform LAND's 

actions in addressing gender imbalances in its interventions.  LAND also delivered a brief on the 

protection of communal land rights in pastoral areas.  The brief reviewed the international experience in 

ten countries in Africa, Asia and Latin America, addressing pastoralist land use and rights and lessons 

learned related to rights recognition and reform; community resource management institutions, and 

protection of resources and provided suggestions for general approaches to protect pastoralist lands. 

Priority activities in the next quarter include: 

 Begin field work in Amhara and SNNP regional states to assess implementation of LALU 

legislation 

 Support development of regional land administration training centers and produce training 

materials  
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 Conduct market assessment of demand for land administration skills, assess university training 

curricula and develop university training strategy with partner Michigan State University 

 Continue assessment of customary land tenure and natural resource rules and practices and begin 

work on drafting Oromia regional regulations to strengthen community property rights. 

 

   

LAND’s interventions will assist to secure communal boundaries, develop strong land use 
plans that will lead to more productive and sustainable landscapes, increase agricultural 
production, link communities to markets, improve livelihoods, and fuel economic growth. 
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ANNEX III: MEDIA 

There was no media coverage of LAND during this quarter. 
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ANNEX IV: PROJECT 
STAFF 

Category No Name Position/Expertise E-mail Organization Input 

Home Office  

1 Solomon Bekure 
(PhD) 

Chief of Party Sol.woldegioris@tetratech.com Tetra Tech 
U.S.A. 

May 27, 
2013 

2 Dr. Michael Roth STARR IQC Manager Michael.roth@tetratech.com Tetra Tech 
U.S.A. 

ongoing 

3 Amy Regas STARR IQC Deputy 
Manager 

Amy.regas@tetratech.com Tetra Tech 
U.S.A. 

ongoing 

4 John Keefe  Associate, Land 
Tenure & Property 
Rights 
LAND Senior 
Technical 
Advisor/Manager  

Jack.Keefe@tetratech.com Tetra Tech 
U.S.A. 

ongoing 

5 Maria Echevaria Land Project 
Manager 

Maria.Echevarria@tetratech.co
m 

Tetra Tech 
U.S.A. 

ongoing 

Ethiopia 
Local 
Experts  
Staff 

1 Kelemework 
Tafere (PhD) 

Pastoral Land Tenure 
Specialist 

kelemeworkt@etland.org Tetra Tech 
Ethiopia 

May 1, 
2013. Left 
the project 
on January 
01, 2014 

2 Ato Abebe 
Mulatu 

Property Rights 
Lawyer 

abebem@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

3 Ato Alehegne 
Dagnew 

Land Administration & 
Land Use Planning 
Specialist 

alehegned@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

4 W/O Medhanit 
Adamu 

Gender Specialist medhanita@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

5 W/O Amelework 
Haileslassie 

Monitoring and 
Evaluation Specialist 

ameleworkh@etland.org Win rock 
International 

May 1,2013 

 6 Dr. Belay Kassa Deputy Chief of Party  Tetra Tech 
Ethiopia 

January 
20,2014 

Ethiopia 
Admin and 
Finance 
Staff 

7 W/O Hiwot 
Melesse 

Operations Manager hiwotm@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

8 Ato Abebe 
Tumaye 

Finance Officer abebet@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

9 W/O Luna 
Demtsu 

Admin & Finance 
Assistant 

lunad@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

10 W/O Serkalem 
Tadesse 

Secretary serkalemt@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

11 Ato Berhanu 
Guta 

IT Assistant  berhanug@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

12 Ato Amha 
Getachew 

Facilitator/Driver  amhag@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

13 Ato Mulugeta 
Assefa 

Facilitator/Driver  mulugetaa@etland.org Tetra Tech 
Ethiopia 

May 1,2013 

Ethiopia 
Maintenance 
Staff 

14 W/O Roman 
Girma 

Catering & Cleaning 
Services 

romang@etland.org Tetra Tech 
Ethiopia 

May 1,2013 
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ANNEX V: FIELD TRIPS 

Field Trips Undertaken by LAND Staff during October – December 2014 

No. Date Place Name Purpose 

1 November 7 - 9, 2013 Bahir Dar University Dr. Solomon Bekure 

To participate in a research 
workshop & inauguration 
ceremony of Institute of Land 
Administration 

2 

December 1 - 10, 2013 
Oroima Regional State                                     

( Negelle Borana) 

Dr. Kelemework Tafere 

Identify best Practices 

3 Ato Abebe Mulatu 

4 
December 22 – 29,2013 

 

Oroima Regional State     

( Negelle Borana) 

 

W/ro Medanit Adamu  

 

Travel to conduct customary 
Law Assessment 

 

 

  



 

LAND ADMINISTRATION TO NURTURE DEVELOPMENT (LAND) PROJECT 26 

ANNEX VI TRAINING AND 
WORKSHOPS 

Training and Workshops Conducted During October 1, 2013 – December 31, 2013 

 

Time frame Type/purpose of Workshop Participants Region Venue 
NO. Participants 

Female

ee 

Male Total 

 

Dec 10,2013 

 

Workshop on CORS Application 

 

Ministries of agriculture, Construction, 
Housing and Urban Development, EMA, 
Ethiopian Civil Aviation, Ethiopian Road 
Authority, Addis Ababa City Administration, 
Addis Ababa University, Bahir Dar 
University, Information Network Security 
Agency, rural land projects (SLMP, REILA, 
LIFT and LAND), USAID/Ethiopia Mission, 
and private sector firms, 3C and Information 
Systems Services. 

 

Addis 
Ababa 

 

Dreamliner 
Hotel 

2 22 24 

Total 2 22 24 
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ANNEX VII: VISITORS 

Visitors to the LAND Office during October 1, 2013 – December 31, 2013 

No. Date Name & Designation 
Contact Address (Phone, Fax,                         

e-mail, P.O. Box) 
Purpose  

1 

Sep. 17 - October   2, 2013 

Ms. Renee Geovareli e-mail: reneeg@landesa.org To conduct a Gender Gap Analysis as 
an input to LAND's Operations, 

Particularly in pastoral areas 
2 Ms. Hirut Girma e-mail: hirutg@landesa.org  

3 

1-Oct-13 

Ato Gete Zeleke 
Mobile: 0911-405930                                             
e-mail: get.zeleke@cde.unike.uk 

Preparatory Meeting for the LAND 
Policy Workshop 

4 Dr. Azene Bekele-Tesemma 
Mobile: 0911-206278                                             
e-mail: Azeneb@hoarec.org 

5 Ato Getu W/Semayat 
Mobile: 0911-952731     

e-mail: gwoldesemayat@yahoo.com 

6 Ms. Fiona Flintan 

Mobile: 0921-777402                               

e-mail: fionaflintan@yahoo.co.uk                                 
skype: leutzebuerger24                                    
www. landcoalition 

7 16-Oct-13 Prof. Belay Kassa 
Mobile: 0915-330337                                           
e-mail: belayk@hotmail.com 

To discuss Rural Land Issues 

8 16-Oct-13 

Ato Zemen Haddis, Senior 
Agricultural Policy Advisor 
Economic Growth and 
Transformation (EG&T) Office, 
USAID/Ethiopia 

 Direct 011-1-30-6403                                  

011-1-30-6002 Ex. 6403                                
Mobile: 091-125-3783                                     
Fax: 011-124-2438                                             
e-mail: zhaddis@usaid.gov 

To discuss monthly meeting 

9 

18-Oct-13 

Olga Petryniak, PRIME NRM & 
Climate Change Advisor, CARE 
Ethiopia 

Tel: 011-662-8081 

 Mobile: 0921-628236 

 Fax: 011-618-3295                                                         
e-mail petryniak@care.org.et                     
Webset: WWW.care.org.et,                               
Skype: olga_petryniak PRIME-LAND partnership  Project 

activities certification 

10 
Ato Alebachew Adem, PRIME CCA 
Advisor 

Mobile: 0911-125787                                            
e-mail: alebachewa@care.org.et                       
P.O.Box: 170469 

11 Ato Seyfu Bekele 
Mobile: 0923-213709  

e-mail: seyfub@care.org.et 

  

mailto:hirutg@landesa.org
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No. Date Name & Designation 
Contact Address (Phone, Fax,     

e-mail, P.O. Box) 
Purpose  

12 

5-Nov-13 

Ato Zemen Haddis, Senior 
Agricultural Policy Advisor 
Economic Growth and 
Transformation (EG&T) Office, 
USAID/Ethiopia 

 Direct 011-1-30-6403.   

011-1-30-6002 Ex. 6403                                
Mobile: 091-125-3783     

Fax: 011-124-2438                                             
e-mail: zhaddis@usaid.gov To discuss Technical Issues 

13 Ms. Fiana Flinton 

Mobile: 0921-777402 e-mail: 
fionaflintan@yahoo.co.uk                                 
skype: leutzebuerger24                                    
www. landcoalition 

14 

14-Nov-13 

Ato Zemen Haddis, Senior 
Agricultural Policy Advisor 
Economic Growth and 
Transformation (EG&T) Office, 
USAID/Ethiopia 

 Direct 011-1-30-6403     

011-1-30-6002 Ex. 6403                                
Mobile: 091-125-3783     

Fax: 011-124-2438                                             
e-mail: zhaddis@usaid.gov 

Discussion on the Dev't of Land 
Utilization Strategy 15 

Ato Tigistu Gebremeskel, Director, 
Land Administration, MoA 

Mobile: 0911-121718    

e-mail tigistug@yahoo.com 

16 
Ato Solomon Abebe, Senior Expert, 
Land Administration, MoA  

Mobile: 0911-487109                                                     
e-mail: solomonLaLu@yahoo.com 

17 Ato Abebaw Abebe, Land Lawyer 
Mobile: 0918-054115                                            
e-mail: abebawoabebe@yahoo.com 

18 

14-Nov-13 

Ato Tigistu Gebremeskel, Director, 
Land Administration, MoA 

Mobile: 0911-121718    

e-mail tigistug@yahoo.com JACS Horn of Africa  a haired monthly 
meeting on National Stakeholder 
Workshop on Land Use Policy 

Formulation Organizing Committee 
Meeting  

19 
Ato Solomon Abebe, Senior Expert, 
Land Administration, MoA  

Mobile: 0911-487109                                                     
e-mail: solomonLaLu@yahoo.com 

20 
Dr. Berhanu Debele, Horn of Africa 
Coordinator,  

Mobile: 0911-222701                                            
e-mail: nccrhorn@ethionet.et 

21 

20-Nov-13 

Ato Solomon Abebe, Senior Expert, 
Land Administration, (MoA)  

Mobile: 0911-487109                                                     
e-mail: solomonLaLu@yahoo.com 

To discuss Draft LAND work plan for 
Discussion on November 20,2013 

22 
Ato Abebaw Abebe, Land Lawyer 
(MoA) 

Mobile: 0918-054115                                            
e-mail: abebawoabebe@yahoo.com 

23 
Ato Assefa Biru, Afar Regional 
State 

Mobile: 0911-852030 e-mail: 
assefabiru1964@gmail.com 

24 
Ato Humid Abdurrahman, GIS 
Expert, Afar Regional State 

Mobile: 0913-165244   

e-mail: zawatt2@gmail 
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No. Date Name & Designation 
Contact Address (Phone, Fax,     

e-mail, P.O. Box) 
Purpose  

25 

21-Nov-13 

Ato Abera Wila, Deputy Head, 
Natural Resources Environmental 
Protection Agency, SNNP 

Mobile: 0912-068409/ 0916-9179                         
e-mail: amlf09@yahoo.com 

To discuss LAND Program and 
2013/2014 Budget Review Meeting on 

November 21, 2013 

26 
Ato Altay Menu, Senior Expert, 
Natural Resources Environmental 
Protection Agency, SNNP 

Mobile: 091-683-0406                                                
e-mail: altayemenu@gmail.com 

27 
Ato Abebaw Abebe, Land Lawyer 
(MoA) 

Mobile: 0918-054115                                            
e-mail: abebawoabebe@yahoo.com 

28 
Ato Solomon Abebe, Senior Expert, 
Land Administration, MoA  

Mobile: 0911-487109                                                     
e-mail: solomonLaLu@yahoo.com 

29 
Ato Yehunew Abebe, Deputy Head                     
(Amhara Region) 

Mobile: 0918-782320                                                                     
e-mail: yehuabebe@gmail.com 

30 
Ato Tesfaye Ashine,                                                 
Land Expert (Amhara Region) 

Mobile: 0927-669018                                                                   
e-mail: akatisete@yahoo.com 

31 

Ato Yadessa Dinssa, Senior Expert, 
Land Administration & 
Environmental Protection  Oromia 
Regional State 

Mobile: 0911-422545                                      
e-mail:  yadessa2012@gmail 

32 
Ato Abera Hadera, Land 
Administration Expert (Tigray 
Region) 

Mobile: 0914-722751                                         
e-mail: aberrahadera@yahoo.com 

33 

21-Nov-13 

Ato Daniel W/Gabriel, ICA, 
V/Director 

Mobile: 0918-762501                                             
e-mail: danambaye@yahoo.com 

Discuss establishment of Center of 
Research and Training Excellence 

34 
Ato Getachew Tesfaye ICA, 
Lecturer 

Mobile: 0911-336972                                                 
e-mail: sget2006@yahoo.com 

35 
Dr. Mehnet Ayenew, Executive 
Director Forum for Social Studies 
(FSS) 

Mobile: 0911-228972 

36 
Mr. Lars Palm, Chief Technical 
Advisor 

Mobile: 0927-701790                                             
e-mail: plam.lars@gmail.com 

37 
Ato Dessalegn Rahmato, 
Researcher (FSS) 

Mobile: 0911-400596                                     
e-mail: dessalegn.rahmato@gmail.com  

38 5-Dec-13 Ms. Fiara Flintoan 

Mobile: 0921-777402                                            
e-mail: fionaflintan@yahoo.co.uk                                 
skype: leutzebuerger24                                    
www. landcoalition 

To discuss paper for National Land use 
Policy sensitization Workshop 

39 

13-Dec-13 

Dr. Berhanu Debele, Horn of Africa 
Coordinator,  

Mobile: 0911-222701                                            
e-mail: nccrhorn@ethionet.et 

To discuss the Land Utilization 
Workshop 

40 Ms. Fiara Flintan 

Mobile: 0921-777402                                            
e-mail: fionaflintan@yahoo.co.uk                                 
skype: leutzebuerger24                                    
www. landcoalition 

41 
Ato Tigistu Gebremeskel, Director, 
Land Administration, MoA 

Mobile: 0911-121718                                     
e-mail tigistug@yahoo.com 
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No. Date Name & Designation 
Contact Address (Phone, Fax,     

e-mail, P.O. Box) 
Purpose  

42  Dr. Azene Bekele-Tesemma 
Mobile: 0911-206278                                             
e-mail: Azeneb@hoarec.org 

 

43 

16-Dec-13 

Ato Abdirisak Ali 
0915-330176                                                             
e-mail: ESRsherobt@gmail.com 

Discuss on the work plan with Somali 
Regional State 

44 
Ato Muhyadin Mohammed Ahmed, 
Land Project Coordintor 

Mobile: 0912-306351                                        
e-mail: deeper129@gmail 

45 

19-Dec-13 

Ato Tigistu Gebremeskel, Director, 
Land Administration, MoA 

Mobile: 0911-121718                                     
e-mail tigistug@yahoo.com 

Monthly Land Implementation Progress 
review  

46 
Ato Bogale Terefe, MoA Land Use 
Expert 

Mobile: 0911-629175                                              
e-mail: bogale2006@yahoo.com 

47 
W/r Yalemzewid Demssie, MoA 
Land Administration Expert 

Mobile: 0910-023752                                      
e-mail: yalemzewid dems@yahoo.com 
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